
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
          
      
 

   
    
  

PBCDF disposal operations have safely eliminated: 
 

PBCDF WEEKLY TOTALS AMOUNT 
Nerve Agent VX Landmines COMPLETE 

Nerve Agent VX Pounds* COMPLETE 
 

PBCDF PROJECT TOTALS AMOUNT 
Nerve Agent VX Landmines 9,378 

Nerve Agent VX Rockets 19,608 

Nerve Agent GB Rockets 90,409 

Nerve Agent GB Ton Containers 2 

Percentage of Nerve Agent VX Landmines, VX Rockets, 
GB Rockets and GB Ton Containers 100% 

Nerve Agent VX Pounds* 306,000 (approximate) 

Nerve Agent GB Pounds* 960,000 (approximate) 

Percentage of Total Chemical Agent Tons (all campaigns) 16.4% 

* Includes chemical agent destroyed in the Deactivation Furnace, Metal Parts Furnace and Liquid Incinerator Systems 

PBCDF is currently in a scheduled outage for changeover activities to prepare for mustard ton 
container disposal operations. Re-bricking activities continued this week for the Liquid 
Incinerator and are more than 85 percent complete.  Maintenance on the Metal Parts Furnace 
(MPF), the MPF Pollution Abatement System and the Automatic Continuous Air Monitoring 
Systems also continued this week.  

Sept. 9 – Sept. 15, 2008 

PBCDF Milestone Dates: 
• PBA Stockpile Storage 

began in 1945 
• Construction began in 

1999 
• Construction complete in 

2002 
• Testing and Training 

complete in 2005 
• Disposal Operations 

began in March 2005 
• Last GB M55 rocket 

destroyed in May 2007 
• Last VX M55 rocket 

destroyed in Feb. 2008 
• Last VX M23 landmine 

destroyed in June 2008 
 

Pictured above is an inner gate for the Metal 
Parts Furnace. The removal of this gate for repair 
is part of the ongoing maintenance on the MPF. 
(Photo courtesy of URS EG&G Washington Defense Group) 


